
VT Global Commitment to Health Comprehensive Quality Strategy (CQS) Timeline 

May 19, 2015 

 

WHAT WHEN WHO 

   
Create an outline and/or driver 

diagram for the revised CQS 
March 13, 2015 AHSCO – Shawn S 

*Review outline and/or driver 

diagram with internal stakeholders 
April 1, 2015 AHSCO – Shawn S 

AHS Performance Accountability Committee 
(PAC) 

*Review outline and/or driver 

diagram with external Stakeholders 
April 27, 2015 AHSCO – Shawn S 

Medicaid and Exchange Advisory Board 
(MEAB) 

Incorporate Feedback into outline 

and/or driver diagram 
April 29, 2015 AHSCO – Shawn S 

Submit outline and/or driver diagram 

to CMS 

90 days of approval of the 

demonstration renewal 

April 30, 2015 

AHSCO – Shawn S 

Review outline and/or driver diagram 

for the revised CQS 
May 15, 2015 CMS 

Incorporate CMS Feedback into 

outline and/or driver diagram 
May 22, 2015 AHSCO – Shawn S 

Develop Draft CQS June 4, 2015 AHSCO – Shawn S 
*Review Draft CQS with external 

Stakeholders 
July 9, 2015 AHSCO – Shawn S 

DAIL – Monica L, Megan TW, and Camille G 
DAIL Advisory Board 

*Review CQS draft with external 

Stakeholders 
July 16, 2015 AHSCO – Shawn S 

DAIL – Monica L, Megan TW, and Camille G 
Developmental Disability Services State 
Program Standing Committee 

Develop Final Draft CQS July 31, 2015 AHSCO – Shawn S 
*Statement of Public Notice and 

Public Input Procedures Issued 
August 1, 2015 AHSCO – Policy Unit 

Burlington Free Press, State Websites, and 
Communications to Key Stakeholders 

*Review Final Draft CQS with 

internal stakeholders 
August 5, 2015 AHSCO – Shawn S 

AHS Performance Accountability Committee 
(PAC) 

*Review draft CQS with additional 

internal AHS stakeholders. 
August 10, 2015 AHSCO – Shawn 

TBD 
*Public Hearing August 20, 2015 AHSCO – Shawn S 

DAIL – Bard H, Megan TW, and Camille G 
208 Hurricane Ln, Williston, VT 

*Make the draft CQS available for 

external public comment prior to 

submission to CMS 

August 24, 2015 AHSCO – Shawn  
Medicaid and Exchange Advisory Board 
(MEAB) 

Incorporate Feedback into draft CQS August 30, 2015 AHSCO – Shawn S 
Submit a draft of the revised CQS to 

CMS 
within 180 days of approval of 

the demonstration renewal 

August 31, 2015 

AHSCO – Shawn S 

* Denotes opportunity for stakeholder feedback/input 


